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Task Name 
Agreament on AdminisirativB Approach 

Submlt ta l l 

Geolechnical Evatuation 

Bathymatry and Vlaual Sadlnwnt 

Scope of Work ar<d DQO Submittal 

Balhymetry/Sedimenl assessment 

H¥tJrolos.c Analysis and Modeling 

Permit Eourvalency Raview 

Permit Eouivatency Submittal 

Wor t Plan 

Work Plan Preparalion 

Work Plan Submittal 

EPA Review 

Final Wort< Plan Submiltal 

Field Sampllno Plan 

FSP Preparation 

Fieb Sampl-ng Plan Submittal 

EPA Review 

Final Field Samping Plan Submittal 

Queltty Assufance Project Plan 

OAPP Preparation 

QAPP Sut>mitial 

EPA Review 

Final QAPP Submitta 

Dei ign 

Bank Conltguration Design 

Sbpe slabilty design 

Erosion conlrol design 

Residual Removal Design 

Erosion Sedimanlation and Control Plan 

Water coleclion and trealment design 

Design Document with ConsinjcHon 
Schedule 

Conalructlon 

Mobitre equipment 

Slla Preparailon ~ 

Prep bank slope 

Construct working platform 

Prepare pad on landtll 

Sediment Removal 

Place Water Barriers/ Remove Water 

Remove Sediment 

Shoreline consiruct lon 

Prepare areas and place fabric 

Rip rap placemement 

Remove Water Barrters and equipmenl 
from channel 

Geomat/landscape ptacement 

Documentation 

DRAFT 
Revised Date: Tue 6'5'07 

Task 

Progress 

Start 
Fri 4/20/07 

Frf 5-11/07 

Mon 5/14/07 

Wad 6/6/07 

Wad 6/6/07 

TUB 6/12/07 

Mon 5/14/07 

Hon 6/4/07 

Mon 7/9/07 

llAon 6/4/07 

Mon 6/4/07 

Wed B/20/07 

Thu 6/21/07 

Wed 8/1/07 

Mon S'Ze/07 

Mon 5/2&07 

wed 6/20/07 

Thu 6/21/07 

Wed 8/1/07 

FrI 5-11/07 

Fri 5/11/07 

Wed 6/20/07 

Thu 6/21/07 

Wed 8/1/07 

Mon 5/28/07 

Mon 6/18/07 

Mon 6/25/07 

Mon 6/18/07 

Mon 6/18/07 

Mon 6/18/07 

Mon 7/9/07 

Hon 7/30rtl7 

Mon 7/30^07 

Thu B/2/D7 

Thu 6/2/07 

Thu 6/23/07 

Thu 6/23/07 

Thu 9/6/07 

Thu 9/6/07 

Fri 9/14/07 

Fri 9/21/07 

FrI 9/21/07 

Fri 10/5/07 

Fri 10/19/07 

Fri 10-26/07 

FrI 11/9/07 

i . 

Finish 
Ffi5'11/07 

Wad 8/15/07 

Ffi 6/15/07 

Mon fi/25/07 

W©d6'6-07 

Mon 6/25/07 

Fri 6/22/07 

Fri 7/6/07 

Mon 7/9/07 

WedB/15/07 

Tue 6/19/07 

Wed 6/20/07 

Tue7-'31/07 

Wed 6/15/07 

Wad B/15/07 

Tue 6/19-07 

wed 6/20/07 

Tue 7/31-07 

Wed 8/15/07 

Wed 8/15/07 

Tu9 6/19'07 

Wed 6/20/07 

Tue 7/31/07 

Wed 8/15/07 

Fri 6/15/07 

Fri 7/6/07 

Fri 7/20/07 

Fri 7/13/07 

Fri 7/27/07 

Fri 7/6^7 

" FrI 7/27/07 

TtHJl1/B/07 

Wed 8/1/07 

WadS/5'07 

Wed B.'22'07 

Wed 9/5'07 

Wed a/29.07 

Thu 9/20/07 

Thu 9/13/07 

Thu 9/20/07 

Thu 11/B/07 

Thu m'4.07 

Thu 10/18/07 

Thu 10/25/07 

Thu 11/6^7 

~ Thu 1/31/08 
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Powerhouse Channel Emergency Removal 
DRAFT 
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12th Street Landfi l l Former Powertiouse Channel Emergency Removal 
DRAFT 

AgraaiTient on Admtnlstrallva Approach 
Assumes all activities perlormed under paragraph 67 of January 2005 Weyerhaeuser 12lh Street Landllll and Plainwell Mill Consent Decree 
Data Collacllon, Analyala and Pre Daaign Submittals 
Data collection actrvilies assumes the following 
• Proceeeding without wort plan 
• Utilize existing OAPP lor sampling and analysis 
Oeolechnlcal Evaluallon 
Field analysis consolidation testing Nil thickness underlying soil strength materia] consistency 
Psrmlt Equivalency Rivlaw 
Assumes no permits required du» to CERCLA exclusions - permit equtvalenl raquirements 
Documentation 
Documsntaiion includes limiied sampling results, construction documenlation quantities sic 


